
 

 

 

 

 

 

 

 

 

 

 

 

 

Public Works Committee 

Meeting Agenda 

August 8, 2023 5:30 p.m. 

Fillmore Conference Room – Thurber 

Building  

1. August 8, 2023 / 5:30 p.m. Fillmore Conference Room - Thurber 

Community Building 

 

2. City Engineer – Craig Britton: 

A. Bench Street Drainage Improvements – Pay App. #2. 

B. West Chatfield Drainage Improvement Update. 

C. 2023 Street Improvement Project Update & Pay App. #1. 

D. Hilltop Estates Property – Booster Pump Station, Stormwater Ponds 

and Water Tower. 

E. Hilltop Estates Sidewalk 

F. Status of traffic study requested of MNDOT – Highway 74. 

 

3. Public Works Director – Brian Burkholder 

A. Retaining Wall Proposal – Avenue B 

B. Concrete repairs on water reservoir  

C. Water Conservation during drought 

 

 

 

 

 

 



Public Works Committee Meeting                                            July 10, 2023 
 

Members Present: Councilors Paul Novotny and Mike Urban. 

Members Absent: None 

Others Present: Shane Fox, Brian Burkholder, Craig Britton, Joel Young 

 

Enterprise Drive Rebate Program: Giesen reported that the rebate program that was put 

in place to encourage building on the lots along that street will expire in August and 

asked if the program will be renewed or if there is merit to extend the program.  The 

committee discussed the value of the program, the practical aspects of earning the rebate, 

and determined that extending the program would be worth considering. 

 

Pay Application $121,125 to Killmer Electric for setting the generators.  The controls 

and some electronics are still enroute.  Britton said that approximately half of the contract 

is still outstanding.   The committee authorized recommendation to the city council for 

approval. 

 

Traffic Study: Britton reported that MNDOT has said that they have yet to look at 

the request the City submitted in 2021.  A contact at MNDOT indicated they will look at 

this soon. 

 

Water Tower and retention pond property: These properties are still in the 

ownership of Hilltop Estates LLC.  The ponds need to be cleaned out prior to the City 

taking over the property.  Britton will continue talking with the property owner and will 

report back next month. 

 

Sidewalk on Wisdom Ct.: Burkholder reported that the sidewalk has not been 

installed although the development agreement required it to be installed a few years ago.  

It was noted that a driveway will need to be cut out for the installation of the sidewalk.  

Britton will continue to talk with the developer about this issue.   



City of Chatfield
Thurber Community Center • Chatfield Municipal Building
21 Second Street Southeast• Chatfield, Minnesota  55923 • 507-867-3810
www.ci.chatfield.mn.us

MEMORANDUM

TO: CHATFIELD CITY COUNCIL

FROM: CRAIG BRITTON

SUBJECT: BENCH STREET DRAINAGE IMPROVEMENT PROJECT – PAY REQUEST NO. 2

DATE: AUGUST 9, 2023

CC: CITY ADMINISTRATOR, JOEL YOUNG                                                                                                  
SUPERINTENDENT OF CITY SERVICES, BRIAN BURKHOLDER

Action Requested: Recommend payment of pay application number 2 in the amount of 
$5,855.00.  Payment includes the seeding and restoration of the disturbed areas of construction 
along with the reshaping of the drainage swale from the end of apron to the property line to the 
south.  Pay application number 1 was processed in January in the amount of $92,458.50.
Background: Pearson Backhoe Service started work on the drainage improvement project in late 
October of last year.  The storm sewer was installed prior to the end of the year and the restoration 
was completed in the spring of this year.  The main project overrun in cost was due to additional 
fill that was brought in on the project in order to provide a more gradual slope on the south side of 
7th Street and along the pipe north of 7th Street.  The original contract amount was $92,133.50 and 
the total project cost to date is $98,313.50, $6,180 over the original contract amount.  No additional 
work is anticipated on the project.

Please let me know if you have any questions.

Sincerely,

Craig Britton



    





City of Chatfield
Thurber Community Center • Chatfield Municipal Building
21 Second Street Southeast• Chatfield, Minnesota  55923 • 507-867-3810
www.ci.chatfield.mn.us

MEMORANDUM

TO: PUBLIC WORKS COMMITTEE

FROM: CRAIG BRITTON

SUBJECT: WEST CHATFIELD DRAINAGE IMPROVEMENT PROJECT

DATE: AUGUST 10, 2023

CC: CITY ADMINISTRATOR, JOEL YOUNG                                                                                                  
SUPERINTENDENT OF CITY SERVICES, BRIAN BURKHOLDER

Action Requested: No action required.
Update: Pearson Backhoe started work on the drainage improvement project in late July and as 
of today has all the pipe and structures installed on the project.  Currently they’re working on 
shaping up the disturbed areas and are planning to seed and hydromulch the areas as weather 
permits.  Below are a couple of pictures from the job site.

                             



           

As they were installing the storm sewer up Hill Street, they encountered rock excavation for 
approximately 60 ft.  The picture above shows some of the rock (sandstone) on the edge of the 
trench. 

Please let me know if you have any questions.

Thanks,

Craig Britton



City of Chatfield
Thurber Community Center • Chatfield Municipal Building
21 Second Street Southeast• Chatfield, Minnesota  55923 • 507-867-3810
www.ci.chatfield.mn.us

MEMORANDUM

TO: CHATFIELD PUBLIC WORKS COMMITTEE AND CITY COUNCIL

FROM: CRAIG BRITTON

SUBJECT: 2023 STREET IMPROVEMENT PROJECT – PAY APPLICATION 1

DATE: AUGUST 10, 2023

CC: CITY ADMINISTRATOR, JOEL YOUNG AND                                                                           
SUPERINTENDENT OF CITY SERVICES, BRIAN BURKHOLDER

Action Requested: Consideration of Pay Application #1 in the amount of $190,034.92 to 
Griffin Construction for work completed on the 2023 Street Improvement Project.
Background: Griffin Construction has submitted Pay Application #1 in the amount of 
$190,034.92 for work completed mainly on Prospect Street SE.  Work completed includes the 
removal of the bituminous pavement and installation of the sanitary sewer, water main and services 
on Prospect Street SE.  Underground work is expected to be completed on Prospect by August 16th 
at which time Griffin will begin installing storm sewer on Grand Street from Valley Street to the 
north end of Prospect Street.  Once the underground work is completed at the intersection of Grand 
& Prospect crews will begin street construction on Prospect and on Grand from Valley to Prospect. 
The pay application is attached to this report.  Below is a quick summary of the contract amount 
and proposed payment.

1. Contract Amount - $1,759,308.26
2. Pay Application 1 - $190,034.92
3. Retainage (5%) - $10,001.84
4. Balance to Finish - $1,559,271.50

Please let me know if you have any questions.
Sincerely,

Craig Britton



Name of Contractor:
Griffin

City of Chatfield

Original: 11/1/2023 Original: From: 07-10-23
Revised: NA Revised: To: 08-04-23
Widseth Project Number: 2022-11251

UNIT QUANTITY UNIT PRICE AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT
BID SCHEDULE A. - GRAND, PROSPECT ST SE

1 CONTRACTOR TESTING - DENSITY L.S. 1 $4,550.00 $4,550.00 0.15 $682.50 0.15 $682.50
2 MOBILIZATION L.S. 1 $68,520.00 $68,520.00 0.25 $17,130.00 0.25 $17,130.00
3 CLEARING EACH 25 $335.00 $8,375.00 19 $6,365.00 19 $6,365.00
4 GRUBBING EACH 25 $335.00 $8,375.00 6 $2,010.00 6 $2,010.00
5 SALVAGE SIGN EACH 1 $50.00 $50.00 1 $50.00 1 $50.00
6 REMOVE SIGN EACH 11 $50.00 $550.00 3 $150.00 3 $150.00
7 REMOVE MANHOLE (SANITARY) EACH 11 $600.00 $6,600.00 4 $2,400.00 4 $2,400.00
8 REMOVE MANHOLE (STORM) EACH 2 $600.00 $1,200.00 0 $0.00 0
9 REMOVE CATCH BASIN EACH 8 $500.00 $4,000.00 0 $0.00 0

10 REMOVE GATE VALVE & BOX EACH 7 $300.00 $2,100.00 0 $0.00 0
11 REMOVE HYDRANT EACH 4 $500.00 $2,000.00 0 $0.00 0
12 REMOVE CURB & GUTTER LIN FT 3665 $3.00 $10,995.00 1832 $5,496.00 1832 $5,496.00
13 REMOVE SEWER PIPE (STORM) LIN FT 626 $15.00 $9,390.00 0 $0.00 0
14 REMOVE SEWER PIPE (SANITARY) LIN FT 1976 $6.00 $11,856.00 726.4 $4,358.40 726.4 $4,358.40
15 REMOVE PIPE CULVERT LIN FT 32 $15.00 $480.00 0 $0.00 0
16 SALVAGE RETAINING WALL LIN FT 39 $25.00 $975.00 39 $975.00 39 $975.00
17 SAWING CONCRETE PAVEMENT (FULL DEPTH) LIN FT 434 $4.65 $2,018.10 285 $1,325.25 285 $1,325.25
18 SAWING BIT PAVEMENT (FULL DEPTH) LIN FT 363 $3.60 $1,306.80 163 $586.80 163 $586.80
19 REMOVE CONCRETE FLUME SQ YD 21 $12.50 $262.50 0 $0.00 0
20 REMOVE CONCRETE DRIVEWAY PAVEMENT SQ YD 747 $8.00 $5,976.00 358 $2,864.00 358 $2,864.00
21 REMOVE BITUMINOUS PAVEMENT SQ YD 7353 $2.75 $20,220.75 2205.9 $6,066.23 2205.9 $6,066.23
22 REMOVE BITUMINOUS DRIVEWAY PAVEMENT SQ YD 657 $8.00 $5,256.00 259 $2,072.00 259 $2,072.00
23 REMOVE CONCRETE SIDEWALK SQ FT 281 $2.00 $562.00 0 $0.00 0
24 COMMON EXCAVATION (EV) (P) CU YD 3324 $15.40 $51,189.60 0 $0.00 0
25 COMMON EXCAVATION (SUBGRADE) (EV) CU YD 474 $15.40 $7,299.60 0 $0.00 0
26 EXCAVATION SPECIAL (EXPLORATORY) HOUR 24 $125.00 $3,000.00 1.5 $187.50 1.5 $187.50
27 GEOTEXTILE FABRIC TYPE V SQ YD 10763 $1.70 $18,297.10 640 $1,088.00 640 $1,088.00
28 AGGREGATE BASE CLASS 5 MODIFIED TON 7943 $18.15 $144,165.45 0 $0.00 0

1,759,308.26$                      
NA

Description of Job: 2023 Street Improvement Project

ITEM NO. ITEM DESCRIPTION
CONTRACT ITEMS THIS PERIOD TOTAL TO DATE

PARTIAL PAYMENT ESTIMATE
Pay Estimate 1

Name of Owner:

Date of Substantial Completion: Amount of Contract: Dates of Estimate

Griffin Construction



29 FULL DEPTH RECLAMATION SQ YD 1671 $3.64 $6,082.44 1671 $6,082.44 1671 $6,082.44
30 TYPE SP 9.5 WEARING COURSE MIX (3,C) TON 833 $102.69 $85,540.77 0 $0.00 0
31 TYPE SP 12.5 WEARING COURSE MIX (3,C) TON 1386 $99.42 $137,796.12 0 $0.00 0
32 GRANULAR FOUNDATION AND/OR BEDDING TON 380 $21.50 $8,170.00 35 $752.50 35 $752.50
33 6" PERF PVC PIPE DRAIN LIN FT 3121 $20.33 $63,449.93 0 $0.00 0
34 12" RC PIPE SEWER DESIGN 3006 CLASS V LIN FT 210 $66.40 $13,944.00 0 $0.00 0
35 15" RC PIPE SEWER DESIGN 3006 CLASS V LIN FT 258 $73.35 $18,924.30 0 $0.00 0
36 18" RC PIPE SEWER DESIGN 3006 CLASS III LIN FT 35 $78.55 $2,749.25 0 $0.00 0
37 21" RC PIPE SEWER DESIGN 3006 CLASS III LIN FT 27 $87.79 $2,370.33 0 $0.00 0
38 24" RC PIPE SEWER DESIGN 3006 CLASS III LIN FT 958 $101.82 $97,543.56 0 $0.00 0
39 27" RC PIPE SEWER DESIGN 3006 CLASS III LIN FT 315 $127.75 $40,241.25 0 $0.00 0
40 30" RC PIPE SEWER DESIGN 3006 CLASS III LIN FT 72 $149.85 $10,789.20 0 $0.00 0
41 MAINTENANCE OF SANITARY SEWER SERVICE L.S. 1 $19,750.00 $19,750.00 0.15 $2,962.50 0.15 $2,962.50
42 CONNECT TO EXISTING SANITARY SEWER EACH 3 $500.00 $1,500.00 2 $1,000.00 2 $1,000.00
43 CONNECT TO EXISTING STORM SEWER EACH 1 $750.00 $750.00 0 $0.00 0
44 CONNECT TO EXISTING MANHOLES EACH 4 $1,000.00 $4,000.00 0 $0.00 0
45 SANITARY SEWER SERVICE (4" PVC) EACH 27 $1,690.00 $45,630.00 7 $11,830.00 7 $11,830.00
46 SANITARY SEWER SERVICE (6" PVC) EACH 1 $1,860.00 $1,860.00 0 $0.00 0
47 8" X 4" PVC WYE EACH 27 $402.00 $10,854.00 10 $4,020.00 10 $4,020.00
48 8" X 6" PVC WYE EACH 1 $472.00 $472.00 0 $0.00 0
49 SANITARY SEWER INSPECTION LIN FT 1975 $3.00 $5,925.00 0 $0.00 0
50 8" PVC PIPE SEWER LIN FT 1975 $57.14 $112,851.50 773.9 $44,220.65 773.9 $44,220.65
51 INSTALL WATER SERVICE SYSTEM (1") EACH 27 $2,345.00 $63,315.00 5 $11,725.00 5 $11,725.00
52 INSTALL WATER SERVICE SYSTEM (2") EACH 1 $4,930.00 $4,930.00 0 $0.00 0
53 CONNECT TO EXISTING WATER MAIN EACH 4 $1,500.00 $6,000.00 2 $3,000.00 2 $3,000.00
54 HYDRANT EACH 4 $7,097.00 $28,388.00 0 $0.00 0
55 ADJUST VALVE BOX EACH 11 $275.00 $3,025.00 0 $0.00 0
56 6" GATE VALVE & BOX EACH 5 $2,935.00 $14,675.00 0 $0.00 0
57 8" GATE VALVE & BOX EACH 11 $3,735.00 $41,085.00 2 $7,470.00 2 $7,470.00
58 6" PVC WATER MAIN LIN FT 98 $49.75 $4,875.50 0 $0.00 0
59 8" PVC WATER MAIN LIN FT 2288 $56.50 $129,272.00 280 $15,820.00 280 $15,820.00
60 DUCTILE IRON FITTINGS POUND 1213 $16.50 $20,014.50 518 $8,547.00 518 $8,547.00
61 CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL EACH 12 $2,900.00 $34,800.00 0 $0.00 0
62 CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020 EACH 11 $3,515.00 $38,665.00 0 $0.00 0
63 CONSTRUCT DRAINAGE STRUCTURE DESIGN 60-4020 EACH 4 $5,068.00 $20,272.00 0 $0.00 0
64 CONSTRUCT DRAINAGE STRUCTURE DESIGN 72-4020 EACH 3 $5,795.00 $17,385.00 0 $0.00 0
65 ADJUST FRAME AND RING CASTING EACH 21 $575.00 $12,075.00 0 $0.00 0
66 CONSTRUCT SANITARY MANHOLE EACH 9 $3,547.00 $31,923.00 5 $17,735.00 5 $17,735.00
67 CONSTRUCT SANITARY MANHOLE (LF) LIN FT 32.86 $300.00 $9,858.00 20.3 $6,090.00 20.3 $6,090.00
68 4" CONCRETE WALK SQ FT 214 $12.50 $2,675.00 0 $0.00 0
69 CURB AND GUTTER DESIGN B624 LIN FT 3839 $22.40 $85,993.60 0 $0.00 0
70 CURB AND GUTTER DESIGN B624 (MOD.) LIN FT 5 $50.00 $250.00 0 $0.00 0
71 6" CONCRETE DRIVEWAY PAVEMENT SQ YD 894 $72.00 $64,368.00 0 $0.00 0



72 TRUNCATED DOMES SQ FT 10 $57.00 $570.00 0 $0.00 0
73 TRAFFIC CONTROL L.S. 1 $4,950.00 $4,950.00 0.5 $2,475.00 0.5 $2,475.00
74 INSTALL SIGN TYPE C (INCLUDE SIGN POST) EACH 3 $375.00 $1,125.00 0 $0.00 0
75 FURNISH TYPE C SIGN EACH 3 $150.00 $450.00 0 $0.00 0
76 FURNISH TYPE D SIGN (STREET NAME SIGNS) EACH 16 $115.00 $1,840.00 0 $0.00 0
77 INSTALL SALVAGED SIGN EACH 1 $250.00 $250.00 0 $0.00 0
78 EROSION CONTROL SUPERVISOR L.S. 1 $500.00 $500.00 0 $0.00 0
79 STORM DRAIN INLET PROTECTION EACH 21 $250.00 $5,250.00 10 $2,500.00 10 $2,500.00
80 SILT FENCE, TYPE MS LIN FT 871 $2.10 $1,829.10 0 $0.00 0
81 COMMON TOPSOIL BORROW (LV) CU YD 598 $25.00 $14,950.00 0 $0.00 0
82 STABILIZED CONSTRUCTION EXIT L.S. 1 $1,500.00 $1,500.00 0 $0.00 0
83 SEEDING ACRE 1.14 $1,003.52 $1,144.01 0 $0.00 0
84 FERTILIZER TYPE 3 POUND 342 $1.00 $342.00 0 $0.00 0

TOTALS = 1,759,308.26$     200,036.76$      200,036.76$     

AMOUNT EARNED 200,036.76$      200,036.76$     

AMOUNT RETAINED 5% 10,001.84$        10,001.84$       

PREVIOUS PAYMENTS -$                    -$                   

AMOUNT DUE 190,034.92$      190,034.92$     

Estimated Percentage of Job Completed: 11%
Contractor's Construction Progress: On Schedule

CONTRACTOR'S CERTIFICATION: ENGINEER'S CERTIFICATION:
The undersigned Contractor certifies that to the
best of their knowledge, information and belief The undersigned certifies that the work has
the work covered by this payment estimate has been been carefully inspected and to the best of 
completed in accordance with the contract documents, their knowledge and belief, the quantities
that all amounts have been paid by the Contractor shown in this estimate are correct and the 
for work for which previous payment estimates were work has been performed in accordance with
issued and payments received from the Owner, and the contract documents.
that current payment shown herein is now due.

Contractor: Griffin Engineer:

By: _________________________________________________ By: ________________________________________________

THIS PERIOD TOTAL TO DATE



Date: _______________________________________________ Date: _______________________________________________

APPROVED BY OWNER:

Owner: City of Chatfield

By: ________________________________________________

Date: _______________________________________________

8/9/2023



City of Chatfield
Thurber Community Center • Chatfield Municipal Building
21 Second Street Southeast• Chatfield, Minnesota  55923 • 507-867-3810
www.ci.chatfield.mn.us

MEMORANDUM

TO: PUBLIC WORKS COMMITTEE

FROM: CRAIG BRITTON

SUBJECT: HILLTOP ESTATES PROPERTIES – BOOSTER PUMP STATION, STORMWATER PONDS                          
AND WATER TOWER

DATE: AUGUST 10, 2023

CC: CITY ADMINISTRATOR, JOEL YOUNG                                                                                                  
SUPERINTENDENT OF CITY SERVICES, BRIAN BURKHOLDER

Action Requested: No action required.
Update: I reviewed with the developer the ownership of the properties where the booster pump 
station, water tower and stormwater ponds are located and the consensus is that the ownership of 
the properties where there is public infrastructure should be transferred over to the City.  The 
developer is looking at the lot lines around the booster pump station and will submit something 
for the City to review prior to the transfer of ownership.

           



  

Please let me know if you have any questions.

Thanks,

Craig Britton



City of Chatfield
Thurber Community Center • Chatfield Municipal Building
21 Second Street Southeast• Chatfield, Minnesota  55923 • 507-867-3810
www.ci.chatfield.mn.us

MEMORANDUM

TO: PUBLIC WORKS COMMITTEE

FROM: CRAIG BRITTON

SUBJECT: HILLTOP ESTATES SIDEWALK PLAN

DATE: AUGUST 10, 2023

CC: CITY ADMINISTRATOR, JOEL YOUNG                                                                                                  
SUPERINTENDENT OF CITY SERVICES, BRIAN BURKHOLDER

Action Requested: No action required.
Update: As part of the Hilltop Estates Subdivision, sidewalk is intended to be installed per the 
sidewalk plan included in this report.  There was a house on the north side of Wisdom Court where 
the driveway was poured without the sidewalk included.  I spoke with the developer and the 
developers representative and let them know that the sidewalk would need to be installed across 
the length of the property.  We don’t yet have a timeframe on when this would be completed, but 
they’re in agreement that the sidewalk needs to be installed per the sidewalk plan.

Please let me know if you have any questions.

Thanks,

Craig Britton



Wisdom Court































































 

August 4, 2023 

Dear water suppliers in the Upper Mississippi-Black-Root watershed, 

This is a notification that due to prolonged dry weather that has resulted in expansion of severe drought, the 
Upper Mississippi-Black-Root watershed is moving to the Drought Warning Response Phase as described in the 
Minnesota Statewide Drought Plan. 

Water Supplier Actions Needed 

The State Drought Plan specifies actions that water suppliers must implement once the state is elevated to 
Drought Warning Response Phase.  

1. Water Suppliers of a Population over 1,000 - Public water suppliers implement appropriate water use 
restrictions contained in their Water Supply Plan.  

a. Your plan can be found in your MPARS account, under the Attachments tab.  
b. Begin implementing your Water Supply demand reduction measures in Plan Part 2 (Table 22). 

These actions can be supported by measures that are identified in the Water Supply Plan, Part 3 
Water Conservation. 

2. All Water Suppliers - Public water suppliers will implement water use reduction actions with a goal of 
reducing water use to 50% above January levels. 

a. For example:  A city uses 4 million gallons of water in January, and normally uses 6.8 million in 
August. During the Drought Warning they should only use 6 million gallons in August.  

b. Communicate to your community the importance of implementing water conservation 
measures. Websites with water conservation messages: DNR Water Conservation webpage and 
https://www.ready.gov/drought 

Significant demand reduction is achievable by restricting or banning non-essential outdoor water use, especially 
lawn irrigation, power washing buildings, car washing and swimming pool filling. Encourage customers to fix 
leaks, install water saving devices and water-efficient appliances. Have conversations with your biggest water 
users and ask them how they might reduce water use, especially during peak times.  

Use a variety of communication methods: Large exterior signs around the community, mailing/emailing all 
customers, radio station announcements, Facebook posts or other social media, and news release to any local 
paper. Explain the critical situation and that you need everyone’s help. Ask customers to conserve water as 
much as possible. 

Other Suggestions: 
• During times of severe drought, monitor your water levels closely. Keep in mind that water quality may 

be impacted by increased concentrations of contaminants. 
• Please alert your local DNR hydrologists to any water supply concerns or issues during the summer.  
• Sign up to receive GovDelivery updates about drought in Minnesota, drought preparations and 

response, and important ways to conserve water.  

https://files.dnr.state.mn.us/natural_resources/climate/drought/drought_plan_matrix.pdf
https://files.dnr.state.mn.us/natural_resources/climate/drought/drought_plan_matrix.pdf
https://www.dnr.state.mn.us/waters/watermgmt_section/appropriations/water-conservation-residents.html
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.ready.gov%2Fdrought&data=04%7C01%7Ccarmelita.nelson%40state.mn.us%7Cf469b9af3b484531f72508d93b00ed56%7Ceb14b04624c445198f26b89c2159828c%7C0%7C0%7C637605697430484007%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=xwu%2Fh4rA5Z7oWomPoNpuAQc%2BwLD92SiaWoiAmj7YwA8%3D&reserved=0
https://files.dnr.state.mn.us/waters/area_hydros.pdf
https://www.dnr.state.mn.us/climate/drought/index.html


Best regards, 

Randall Doneen  
Conservation Assistance and Regulations (CAR) Section Manager| Ecological & Water Resources  
Phone: 651-295-9437 
Email: randall.doneen@state.mn.us  

mndnr.gov  

mailto:randall.doneen@state.mn.us
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