
 
 

 

Public Works Committee Meeting Agenda 

Monday, November 13, 2023, 5:30 p.m. 

Fillmore Conference Room – Thurber Building 

 

 
 

1. Public Works Committee Meeting Agenda, November 13, 2023, at 5:30 p.m. 

A. Meeting Notes from October 9, 2023 

B. City Engineer – Craig Britton: 

1. Pay Request #4 – Griffin Construction 

2. LRIP Application Memo 

C. Public Works Director – Brian Burkholder 

1. Sewer Repair 

2. UV Repair 

3. Snowplow Policy 

4. Locate Policy 

D. Other: 

1. Mountain Bike Course 

 

 

 

 

 



 
 
 

Public Works Committee Meeting Notes                                 October 9, 2023 
 
Members Present: Councilors Mike Urban and Paul Novotny. 
Members Absent: None. 
Others Present: Brian Burkholder, Craig Britton, Beth Carlson, Gavin Carr, Steven 

Schlichter, and Michele Peterson. 
 
City Engineer – Craig Britton: 

• Review of Change Order #1 and Pay Request #3, recommendation was made to ask for Council 
approval. 

• Conditional Use Permit for 129 S Main Street: Members discussed the recommendations from 
Planning & Zoning, with a detailed explanation for the parking requirements. 
 

Public Works: 
• Director Brian Burkholder presented the Shade Tree Disease letter. The Public Services 

Committee did recommend issuing the letters to property owners based on the list compiled. 
Committee members also supported the letters being sent out. Discussion will be forwarded to 
the City Council. 

• Burkholder also shared that work has been completed to remove the graffiti on the water tanks. 
As well the cement work has been completed on the water tank. 

• Steven Schlichter requested the replacement of the LEL Sensor in the amount of $2,380. The 
total cost to replace the entire system would be $15,000 - $20,000. A recommendation to move 
forward with replacing the sensor to Council was given. 

• Schlichter also shared a quote for replacement parts for the Vactor in the amount of $3,204.88. 
A recommendation was made to forward this discussion to the Council for the October 23, 2023, 
meeting.   

• Schlichter also noted that the Trojan UV System needs major updates. He is working on attaining 
a quote for the work. Once this work is complete there would be minor maintenance moving 
forward. There is a placeholder in the Capital Improvement Fund in the amount of $100,000 for 
this work. 

 
Mountain Bike Skills Course – Gavin Carr: Carr presented the idea of creating a mountain bike 
skills course. The benefit of a skills course is that it would take up less space than a trail system. 
He noted the size of the area would be like that of a skate park, with minimal maintenance. 
Committee members suggested Carr work on a Concept and define the exact space needed, as 
well as look at potential sites. Discussion will be continued. 
 
Other: 

• County Roads within City Limits: Staff are working with Fillmore County to determine a schedule 
for needed repairs. 

• Burr Oak extension: This discussion should be listed on the next agenda. 



 

 

  

MEMORANDUM 

TO: CHATFIELD PUBLIC WORKS COMMITTEE AND CITY COUNCIL 

FROM: CRAIG BRITTON 

SUBJECT: 2023 STREET IMPROVEMENT PROJECT – PAY APPLICATION 4 

DATE: NOVEMBER 8, 2023 

CC: CITY ADMINISTRATOR, MICHELE PETERSON                                                                  
SUPERINTENDENT OF CITY SERVICES, BRIAN BURKHOLDER 

Action Requested: Consideration of Pay Application #4 in the amount of $400,480.20 to Griffin 
Construction for work completed on the 2023 Street Improvement Project. 

Background: Griffin Construction has submitted Pay Application #4 in the amount of $400,480.20 
for work completed mainly on Grand Street SE and Hawley Street SE.  Work completed includes 
the installation of the storm sewer on Grand Street, the installation of the sanitary sewer, water main 
and storm sewer on Hawley Street, the installation of the water main through the park, the placement 
of aggregate base on Grand Street SE and the first lift of bituminous pavement.  The concrete crews 
resumed work on Monday of this week and are planning to be completed with the driveways and 
sidewalk by the end of the week.  Remaining work for this year includes restoration items such as 
spreading topsoil, fine grading and seeding.  The pay application is attached to this report.  Below is 
a quick summary of the contract amount and proposed payment. 

1. Contract Amount - $1,759,308.26 

2. Pay Application 1 - $190,034.92 

3. Pay Application 2 - $416,606.91 

4. Pay Application 3 - $371,345.77 

5. Pay Application 4 - $400,480.20 

6. Retainage (5%) - $72,550.94 

7. Balance to Finish - $307,070.02 

Please let me know if you have any questions. 

 

Craig Britton 



Name of Contractor:

Griffin

City of Chatfield

Original: 11/1/2023 Original: From: 09-30-23

Revised: NA Revised: To: 11-04-23

Widseth Project Number: 2022-11251

UNIT QUANTITY UNIT PRICE AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT

BID SCHEDULE A. - GRAND, PROSPECT ST SE

1 CONTRACTOR TESTING - DENSITY L.S. 1 $4,550.00 $4,550.00 0 $0.00 0.9 $4,095.00

2 MOBILIZATION L.S. 1 $68,520.00 $68,520.00 0 $0.00 0.9 $61,668.00

3 CLEARING EACH 25 $335.00 $8,375.00 0 $0.00 20 $6,700.00

4 GRUBBING EACH 25 $335.00 $8,375.00 0 $0.00 21 $7,035.00

5 SALVAGE SIGN EACH 1 $50.00 $50.00 0 $0.00 1 $50.00

6 REMOVE SIGN EACH 11 $50.00 $550.00 0 $0.00 3 $150.00

7 REMOVE MANHOLE (SANITARY) EACH 11 $600.00 $6,600.00 2 $1,200.00 10 $6,000.00

8 REMOVE MANHOLE (STORM) EACH 2 $600.00 $1,200.00 0 $0.00 1 $600.00

9 REMOVE CATCH BASIN EACH 8 $500.00 $4,000.00 0 $0.00 9 $4,500.00

10 REMOVE GATE VALVE & BOX EACH 7 $300.00 $2,100.00 0 $0.00 5 $1,500.00

11 REMOVE HYDRANT EACH 4 $500.00 $2,000.00 1 $500.00 4 $2,000.00

12 REMOVE CURB & GUTTER LIN FT 3665 $3.00 $10,995.00 115 $345.00 3700 $11,100.00

13 REMOVE SEWER PIPE (STORM) LIN FT 626 $15.00 $9,390.00 0 $0.00 521 $7,815.00

14 REMOVE SEWER PIPE (SANITARY) LIN FT 1976 $6.00 $11,856.00 94 $564.00 1827.4 $10,964.40

15 REMOVE PIPE CULVERT LIN FT 32 $15.00 $480.00 0 $0.00 40 $600.00

16 SALVAGE RETAINING WALL LIN FT 39 $25.00 $975.00 0 $0.00 39 $975.00

17 SAWING CONCRETE PAVEMENT (FULL DEPTH) LIN FT 434 $4.65 $2,018.10 0 $0.00 285 $1,325.25

18 SAWING BIT PAVEMENT (FULL DEPTH) LIN FT 363 $3.60 $1,306.80 204 $734.40 367 $1,321.20

19 REMOVE CONCRETE FLUME SQ YD 21 $12.50 $262.50 0 $0.00 20 $250.00

20 REMOVE CONCRETE DRIVEWAY PAVEMENT SQ YD 747 $8.00 $5,976.00 465 $3,720.00 1138 $9,104.00

21 REMOVE BITUMINOUS PAVEMENT SQ YD 7353 $2.75 $20,220.75 32 $88.00 6649.9 $18,287.23

22 REMOVE BITUMINOUS DRIVEWAY PAVEMENT SQ YD 657 $8.00 $5,256.00 674 $5,392.00 933 $7,464.00

23 REMOVE CONCRETE SIDEWALK SQ FT 281 $2.00 $562.00 17 $34.00 137 $274.00

24 COMMON EXCAVATION (EV) (P) CU YD 3324 $15.40 $51,189.60 0 $0.00 2493 $38,392.20

25 COMMON EXCAVATION (SUBGRADE) (EV) CU YD 474 $15.40 $7,299.60 0 $0.00 0

26 EXCAVATION SPECIAL (EXPLORATORY) HOUR 24 $125.00 $3,000.00 5.5 $687.50 14 $1,750.00

1,759,308.26$                 

NA

Description of Job: 2023 Street Improvement Project

ITEM 

NO.
ITEM DESCRIPTION

CONTRACT ITEMS THIS PERIOD TOTAL TO DATE

PARTIAL PAYMENT ESTIMATE

Pay Estimate 4

Name of Owner:

Date of Substantial Completion: Amount of Contract: Dates of Estimate



27 GEOTEXTILE FABRIC TYPE V SQ YD 10763 $1.70 $18,297.10 3373 $5,734.10 10249 $17,423.30

28 AGGREGATE BASE CLASS 5 MODIFIED TON 3972 $18.15 $72,091.80 2623 $47,607.45 5528 $100,333.20

29 FULL DEPTH RECLAMATION SQ YD 1671 $3.64 $6,082.44 0 $0.00 1671 $6,082.44

30 TYPE SP 9.5 WEARING COURSE MIX (3,C) TON 833 $102.69 $85,540.77 0 $0.00 0

31 TYPE SP 12.5 WEARING COURSE MIX (3,C) TON 1386 $99.42 $137,796.12 1335 $132,725.70 1335 $132,725.70

32 GRANULAR FOUNDATION AND/OR BEDDING TON 380 $21.50 $8,170.00 0 $0.00 35 $752.50

33 6" PERF PVC PIPE DRAIN LIN FT 3121 $20.33 $63,449.93 0 $0.00 0

34 12" RC PIPE SEWER DESIGN 3006 CLASS V LIN FT 210 $66.40 $13,944.00 35 $2,324.00 205 $13,612.00

35 15" RC PIPE SEWER DESIGN 3006 CLASS V LIN FT 258 $73.35 $18,924.30 225 $16,503.75 258 $18,924.30

36 18" RC PIPE SEWER DESIGN 3006 CLASS III LIN FT 35 $78.55 $2,749.25 0 $0.00 35 $2,749.25

37 21" RC PIPE SEWER DESIGN 3006 CLASS III LIN FT 27 $87.79 $2,370.33 0 $0.00 27 $2,370.33

38 24" RC PIPE SEWER DESIGN 3006 CLASS III LIN FT 958 $101.82 $97,543.56 0 $0.00 958 $97,543.56

39 27" RC PIPE SEWER DESIGN 3006 CLASS III LIN FT 315 $127.75 $40,241.25 0 $0.00 315 $40,241.25

40 30" RC PIPE SEWER DESIGN 3006 CLASS III LIN FT 72 $149.85 $10,789.20 0 $0.00 45 $6,743.25

41 MAINTENANCE OF SANITARY SEWER SERVICE L.S. 1 $19,750.00 $19,750.00 0 $0.00 1 $19,750.00

42 CONNECT TO EXISTING SANITARY SEWER EACH 3 $500.00 $1,500.00 0 $0.00 3 $1,500.00

43 CONNECT TO EXISTING STORM SEWER EACH 1 $750.00 $750.00 0 $0.00 4 $3,000.00

44 CONNECT TO EXISTING MANHOLES EACH 4 $1,000.00 $4,000.00 0 $0.00 0

45 SANITARY SEWER SERVICE (4" PVC) EACH 27 $1,690.00 $45,630.00 8 $13,520.00 28 $47,320.00

46 SANITARY SEWER SERVICE (6" PVC) EACH 1 $1,860.00 $1,860.00 0 $0.00 3 $5,580.00

47 8" X 4" PVC WYE EACH 27 $402.00 $10,854.00 4 $1,608.00 28 $11,256.00

48 8" X 6" PVC WYE EACH 1 $472.00 $472.00 0 $0.00 3 $1,416.00

49 SANITARY SEWER INSPECTION LIN FT 1975 $3.00 $5,925.00 0 $0.00 0

50 8" PVC PIPE SEWER LIN FT 1975 $57.14 $112,851.50 94 $5,371.16 1874.9 $107,131.79

51 INSTALL WATER SERVICE SYSTEM (1") EACH 27 $2,345.00 $63,315.00 9 $21,105.00 31.5 $73,867.50

52 INSTALL WATER SERVICE SYSTEM (2") EACH 1 $4,930.00 $4,930.00 0 $0.00 1 $4,930.00

53 CONNECT TO EXISTING WATER MAIN EACH 4 $1,500.00 $6,000.00 0 $0.00 4 $6,000.00

54 HYDRANT EACH 4 $7,097.00 $28,388.00 1 $7,097.00 4 $28,388.00

55 ADJUST VALVE BOX EACH 11 $275.00 $3,025.00 0 $0.00 0

56 6" GATE VALVE & BOX EACH 5 $2,935.00 $14,675.00 1 $2,935.00 5 $14,675.00

57 8" GATE VALVE & BOX EACH 11 $3,735.00 $41,085.00 1 $3,735.00 11 $41,085.00

58 6" PVC WATER MAIN LIN FT 98 $49.75 $4,875.50 25 $1,243.75 128 $6,368.00

59 8" PVC WATER MAIN LIN FT 2288 $56.50 $129,272.00 763 $43,109.50 2206.5 $124,667.25

60 DUCTILE IRON FITTINGS POUND 1213 $16.50 $20,014.50 308 $5,082.00 1787 $29,485.50

61 CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL EACH 12 $2,900.00 $34,800.00 2 $5,800.00 12 $34,800.00

62 CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020 EACH 11 $3,515.00 $38,665.00 0 $0.00 11 $38,665.00

63 CONSTRUCT DRAINAGE STRUCTURE DESIGN 60-4020 EACH 4 $5,068.00 $20,272.00 0 $0.00 4 $20,272.00

64 CONSTRUCT DRAINAGE STRUCTURE DESIGN 72-4020 EACH 3 $5,795.00 $17,385.00 0 $0.00 2 $11,590.00

65 ADJUST FRAME AND RING CASTING EACH 21 $575.00 $12,075.00 0 $0.00 0

66 CONSTRUCT SANITARY MANHOLE EACH 9 $3,547.00 $31,923.00 1 $3,547.00 9 $31,923.00



67 CONSTRUCT SANITARY MANHOLE (LF) LIN FT 32.86 $300.00 $9,858.00 1.8 $540.00 28.04 $8,412.00

68 4" CONCRETE WALK SQ FT 214 $12.50 $2,675.00 0 $0.00 0

69 CURB AND GUTTER DESIGN B624 LIN FT 3839 $22.40 $85,993.60 3902 $87,404.80 3902 $87,404.80

70 CURB AND GUTTER DESIGN B624 (MOD.) LIN FT 5 $50.00 $250.00 0 $0.00 0

71 6" CONCRETE DRIVEWAY PAVEMENT SQ YD 894 $72.00 $64,368.00 0 $0.00 0

72 TRUNCATED DOMES SQ FT 10 $57.00 $570.00 0 $0.00 0

73 TRAFFIC CONTROL L.S. 1 $4,950.00 $4,950.00 0 $0.00 0.9 $4,455.00

74 INSTALL SIGN TYPE C (INCLUDE SIGN POST) EACH 3 $375.00 $1,125.00 0 $0.00 0

75 FURNISH TYPE C SIGN EACH 3 $150.00 $450.00 0 $0.00 0

76 FURNISH TYPE D SIGN (STREET NAME SIGNS) EACH 16 $115.00 $1,840.00 0 $0.00 0

77 INSTALL SALVAGED SIGN EACH 1 $250.00 $250.00 0 $0.00 0

78 EROSION CONTROL SUPERVISOR L.S. 1 $500.00 $500.00 0 $0.00 0.9 $450.00

79 STORM DRAIN INLET PROTECTION EACH 21 $250.00 $5,250.00 0 $0.00 10 $2,500.00

80 SILT FENCE, TYPE MS LIN FT 871 $2.10 $1,829.10 0 $0.00 0

81 COMMON TOPSOIL BORROW (LV) CU YD 598 $25.00 $14,950.00 52 $1,300.00 52 $1,300.00

82 STABILIZED CONSTRUCTION EXIT L.S. 1 $1,500.00 $1,500.00 0 $0.00 1 $1,500.00

83 SEEDING ACRE 1.14 $1,003.52 $1,144.01 0 $0.00 0

84 FERTILIZER TYPE 3 POUND 342 $1.00 $342.00 0 $0.00 0

85 ROCK EXCAVATION L.S. 1 $1,661.35 $1,661.35 0 $0.00 1 $1,661.35

86 RECLAIMED ASPHALT BASE TON 3972 $17.40 $69,112.80 0 $0.00 2083 $36,244.20

TOTALS = 1,758,008.76$   421,558.11$  1,451,018.74$   

AMOUNT EARNED 421,558.11$  1,451,018.74$   

AMOUNT RETAINED 5% 21,077.91$    72,550.94$        

PREVIOUS PAYMENTS -$                977,987.60$      

AMOUNT DUE 400,480.20$  400,480.20$      

Estimated Percentage of Job Completed: 82%

Contractor's Construction Progress: On Schedule

CONTRACTOR'S CERTIFICATION: ENGINEER'S CERTIFICATION:

The undersigned Contractor certifies that to the

best of their knowledge, information and belief The undersigned certifies that the work has

THIS PERIOD TOTAL TO DATE



the work covered by this payment estimate has been been carefully inspected and to the best of 

completed in accordance with the contract documents, their knowledge and belief, the quantities

that all amounts have been paid by the Contractor shown in this estimate are correct and the 

for work for which previous payment estimates were work has been performed in accordance with

issued and payments received from the Owner, and the contract documents.

that current payment shown herein is now due.

Contractor: Griffin Engineer:

By: _________________________________________________ By: ________________________________________________

Date: _______________________________________________ Date: _______________________________________________

APPROVED BY OWNER:

Owner: City of Chatfield

By: ________________________________________________

Date: _______________________________________________



 

 

  

MEMORANDUM 

TO: CHATFIELD PUBLIC WORKS COMMITTEE AND CITY COUNCIL 

FROM: CRAIG BRITTON 

SUBJECT: LOCAL ROAD IMPROVEMENT PROGRAM GRANTS – 3RD STREET SW (COUNTY ROAD 2)                        
AND WINONA STREET SE (COUNTY ROAD 5) 

DATE: NOVEMBER 8, 2023 

CC: CITY ADMINISTRATOR, MICHELE PETERSON                                                                  
SUPERINTENDENT OF CITY SERVICES, BRIAN BURKHOLDER 

Action Requested: Review Local Road Improvement Program (LRIP) applications.  This is 
informational at this time, we’ll be asking for Council approval for the submittal of the application 
at the Council meeting on November 27th. 

Background: 3rd Street SW (County 2) and Winona Street SE (County 5) are considered to be routes 
of regional significance and are eligible for LRIP funding through MnDOT.  Last month, Michele 
spoke with Ron Gregg about the aging utilities under both streets and Ron indicated that the County 
would sponsor an LRIP application from the City to reconstruct both of the streets.  We have been 
working with Ron to get the required paperwork completed for the applications, which are due to 
MnDOT on December 8, 2023.  Ron suggested that we submit two separate applications for the 
streets, each of which are eligible for up to $1.5M in grants for the reconstruction of the streets.  We 
are currently finishing up with the cost estimates and are shooting to have those completed by the 
time of the Public Works Committee meeting on the 13th.  Along with the cost estimates and 
resolution from the County Board supporting the application, a conflict of interest statement from 
the City, project area maps, resolutions approving the submittal of the applications from the City 
and project schedules are required to be submitted with the application as well.  We are working on 
having these completed by the time of the PW committee meeting. 

Attached are two draft resolutions that will be presented to the City Council at the Council meeting 
on November 27th. 

We filled out the attached resolutions for the County board to pass at their board meeting next week 
(14th).  These resolutions will be included with the applications. 

Please reach out with any questions. 

 

Craig Britton 







CITY OF CHATFIELD RESOLUTION # _____________ 
LOCAL ROAD IMPROVEMENT PROGRAM  

FUNDING FOR 3rd STREET SW/COUNTY ROAD 2  
 

WHEREAS, the City of Chatfield desires to reconstruct 3rd Street SW from Main Street, also 
known as Trunk Highway (TH) 52 to the edge of the City Limits, and  

 
WHEREAS, Winona Street SE will contribute to regional economic development efforts, and  
 
WHEREAS, the City of Chatfield desires to apply for a Local Road Improvement Program 

(LRIP) grant for reconstruction of the above road, and  
 
WHEREAS, cities and townships with populations less than 5,000 must have a County sponsor 

for the Local Road Improvement Program, and  
 
NOW THEREFORE BE IT RESOLVED, that the City of Chatfield supports the application to 

the Local Road Improvement Program with Fillmore County acting as Sponsoring Agency 
for the reconstruction of the above road, and  

 
BE IT FURTHER RESOLVED that City of Chatfield acknowledges and commits to funding 100 

percent of the engineering and all other costs that are not eligible for Local Road 
Improvement Program funding and will provide future maintenance and comply with all 
applicable laws, rules and regulations of the funding agency.   

 
ADOPTED this 27th of November 2023.  
 
 
_________________________ 
Mayor – City of Chatfield 
 
 
 
CERTIFICATION 
 
I hereby certify that the above is a true and correct copy of a Resolution duly passed, adopted 
and approved by the Chatfield City Council on November 27th, 2023.  
 
 
___________________________________     
City Administrator 
 



CITY OF CHATFIELD RESOLUTION # _____________ 
LOCAL ROAD IMPROVEMENT PROGRAM  

FUNDING FOR WINONA STREET/COUNTY ROAD 5  
 

WHEREAS, the City of Chatfield desires to reconstruct Winona Street SE from Trunk Highway 
(TH) 52 to 3rd Street SE in Fillmore County, and   

 
WHEREAS, the desired road reconstruction will provide capacity or congestion relief to Main 

Street S, or TH 52, and  
 
WHEREAS, Winona Street SE will contribute to regional economic development efforts, and  
 
WHEREAS, the City of Chatfield desires to apply for a Local Road Improvement Program 

(LRIP) grant for reconstruction of the above road, and  
 
WHEREAS, cities and townships with populations less than 5,000 must have a County sponsor 

for the Local Road Improvement Program, and  
 
NOW THEREFORE BE IT RESOLVED, that the City of Chatfield supports the application to 

the Local Road Improvement Program with Fillmore County acting as Sponsoring Agency 
for the reconstruction of the above road, and  

 
BE IT FURTHER RESOLVED that City of Chatfield acknowledges and commits to funding 100 

percent of the engineering and all other costs that are not eligible for Local Road 
Improvement Program funding and will provide future maintenance and comply with all 
applicable laws, rules and regulations of the funding agency.   

 
ADOPTED this 27th of November 2023.  
 
 
_________________________ 
Mayor – City of Chatfield 
 
CERTIFICATION 
I hereby certify that the above is a true and correct copy of a Resolution duly passed, adopted 
and approved by the Chatfield City Council on November 27th, 2023.  
 
 
___________________________________     
City Administrator 



 

 
 

BOARD OF COUNTY COMMISSIONERS 

FILLMORE COUNTY, MINNESOTA 
 

DATE: November ___, 
2023 

 
Motion by: _________ 

Seconded by: _________ 

Resolution # __________ 
 

Department: Highway 
Name: 3rd Street SW/CSAH 2 Project 
Chatfield Grant Application 

WHEREAS, the City of Chatfield wishes to apply for funding through the MnDOT Local Road 
Improvement Program (LRIP) for the 3rd Street SW / County State Aid Highway 2 project, and 

WHEREAS, the 3rd Street SW / County State Aid Highway 2 project includes street and utility 
reconstruction, drainage improvements, and sidewalk improvements and additions that will 
improve safety and functionality within the project extents, and  

WHEREAS, the LRIP, administered by the Minnesota Department of Transportation, makes 
available up to $1,500,000 to apply towards projects on local roads that are regionally 
significant, result in safety improvements, address transportation deficiencies, and contribute to 
economic development, and 

WHEREAS, the LRIP requires a City, such as Chatfield, that is not a state-aid city, to have a 
county sponsor and the support of the County Board, and  

WHEREAS, the proposed project construction year for the project is 2027. 
 

NOW, THEREFORE, BE IT RESOLVED by the Fillmore County Board of 
Commissioners, that: 

 
1. The County supports the City of Chatfield’s pursuit of LRIP funds for the 3rd Street SW / 

County State Aid Highway 2 project, and 
 

2.  The County agrees to sponsor the City of Chatfield’s Local Road Improvement 
Program application to MnDOT and act as the City’s sponsor and fiscal agent for 
this project. 

 
ATTEST: 
 

__________           __         ____________        __            
Larry Hindt – Chair      Bobbie Hillery - Administrator 

 

AYES:  
RECUSED:



 

 
 

BOARD OF COUNTY COMMISSIONERS 

FILLMORE COUNTY, MINNESOTA 
 

DATE: November ___, 
2023 

 
Motion by: _________ 

Seconded by: _________ 

Resolution # __________ 
 

Department: Highway 
Name: Winona Street SE/CSAH 5 Project 
Chatfield Grant Application 

WHEREAS, the City of Chatfield wishes to apply for funding through the MnDOT Local Road 
Improvement Program (LRIP) for the Winona Street SE/ County State Aid Highway 5 project, and 

WHEREAS, the Winona Street SE/ County State Aid Highway 5 project includes street and utility 
reconstruction, drainage improvements, and sidewalk improvements and additions that will 
improve safety and functionality within the project extents, and 

WHEREAS, the LRIP, administered by the Minnesota Department of Transportation, makes 
available up to $1,500,000 to apply towards projects on local roads that are regionally 
significant, result in safety improvements, address transportation deficiencies, and contribute to 
economic development, and 

WHEREAS, the LRIP requires a City, such as Chatfield, that is not a state-aid city, to have a 
county sponsor and the support of the County Board, and  

WHEREAS, the proposed project construction year for the project is 2026. 
 

NOW, THEREFORE, BE IT RESOLVED by the Fillmore County Board of 
Commissioners, that: 

 
1. The County supports the City of Chatfield’s pursuit of LRIP funds for the Winona Street 

SE/ County State Aid Highway 5 project, and 
 

2.  The County agrees to sponsor the City of Chatfield’s Local Road Improvement 
Program application to MnDOT and act as the city’s sponsor and fiscal agent for this 
project. 

 
ATTEST: 
 

__________           __         ____________        __            
Larry Hindt – Chair      Bobbie Hillery - Administrator 

 

AYES:  
RECUSED



 

INTEROFFICE MEMORANDUM  

TO: PUBLIC WORKS COMMITTEE  

FROM: STEVEN SCHLICHTER  

SUBJECT: Identified Problem Sewer Line  
DATE: 11/1/2023 

 

Action Requested: Update on actions taken. 
 
Background:  

In April of 2022 we had a couple of sewer backups at 411 Main Street N.  At that 
time, we cleaned the sewer lines and had the lines video inspected.  We identified a couple of 
problems such as some small root intrusions and grease build up, but we also found and 
removed a large rock that was half the size of the pipe. 

In October 2023 we had another backup in the same location.  Upon arriving we 
noticed excessive amounts of grease in the manholes.  After using our sewer cleaning truck 
to clear the plug we noticed even more grease flowing through the manholes.  With concerns 
about the excessive grease and having problems in this location before we contacted RTC to 
camera the sewer lines in this area once again. 

 
Upon video inspection of the sewer lines, we were able to identify sources of the 

grease and also identified and removed some large roots that have grown through a bad 
section of clay pipe that should be addressed in the future. 

 
For the short term we will be jetting this pipe on a regular basis to ensure proper 

flow.  We will also be contacting the identified businesses that are producing excessive 
grease to try and resolve this issue. Also, we are looking into costs for replacing this 50 ft of 
bad sewer line.  Another option that I am looking into would be an alarm system for this 
manhole, but I think this would be a last resort type of option. 
  
  
 
   
Thank you for your time, 

Steven Schlichter 

WWTF Superintendent  

 

 
 



2 

 

3 



REMOVE &
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Snowplowing, LMC Model Policy 
 
League staff thoughtfully develops models for your city’s consideration. Models should be customized as 

appropriate for an individual city’s circumstances in consultation with the city’s attorney. Helpful 

background information on this model may be found in the Information Memo “Acquisition and 

Maintenance of City Streets.” 

 

City of Chatfield, Minnesota 

Snowplowing Policy 
 
1. Introduction 

The city of Chatfield, Minnesota, finds that it is in the best interest of the residents of the city 

to assume basic responsibility for control of snow and ice on city streets. Reasonable ice and 

snow control is necessary for routine travel and emergency services. The city will attempt to 

provide such control in a safe and cost-effective manner, keeping in mind safety, budget, 

personnel, and environmental concerns. The city will use city employees, equipment and/or 

private contractors to provide this service. This policy does not relieve the operator of private 

vehicles, pedestrians, property owners, residents and all others that may be using public 

streets, of their responsibility to act in a reasonable, prudent and cautious manner, given the 

prevailing street conditions. 

 
2.  When Will the City Start Snow or Ice Control Operations? 

The Street Superintendent Public Works Director will decide when to begin snow or ice 
control operations. The criteria for that decision are: 

A. Snow accumulation of three (3) inches or more; 
B. Drifting of snow that causes problems for travel; 
C. Icy conditions which seriously affect travel; and 
D. Time of snowfall in relationship to heavy use of streets. 

 
Snow and ice control operations are expensive and involve the use of limited personnel and 
equipment. Consequently, snowplowing operations will not generally be conducted for 
snowfall of less than three (3) inches. Therefore, snow and ice removal operations will be 
determined by the Public Works Director. 

 
3. How Snow will be Plowed 

Snow will be plowed in a manner so as to minimize traffic obstructions. The center of the 
roadway will be plowed first. The snow shall then be pushed from left to right on two-way 
streets. On one-way streets or where there is a center boulevard, snow may be pushed in 
either direction. The discharge shall go onto the boulevard area of the street. Snow on cul-de-
sacs will normally be plowed to the center in an attempt to provide the largest turning radius 
possible for emergency vehicle ingress and egress. When a plow goes on a bridge, the driver 
shall slow down so snow does not go over the bridge, if possible. In times of extreme 
snowfall, streets will not always immediately be able to be completely cleared of snow. 

 

4. Snow Removal 

The Street Superintendent Public Works Director will determine if and when snow will be 

removed from the area by truck. Such snow removal will occur in areas where there is no 

https://www.lmc.org/resources/acquisition-and-maintenance-of-city-streets/
https://www.lmc.org/resources/acquisition-and-maintenance-of-city-streets/
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room on the boulevard for snow storage and in areas where accumulated piles of snow create 

a hazardous condition. Snow removal operations will not commence until other snowplowing 

operations have been completed. Snow removal operations may also be delayed depending 

on weather conditions, personnel and budget availability. The snow will be removed and 

hauled to a snow storage area. The snow storage area will be located so as to minimize 

environmental problems. 

 
5.  Priorities and Schedule of Streets to be Plowed 

The city has classified city streets based on the street function, traffic volume and importance 
to the welfare of the community. Those streets classified as “Snow Plow Routes” will be 
plowed first. These are high volume routes, which connect major sections of the city and 
provide access for emergency fire, police, and medical services. The second priority streets 
are those streets providing access to schools and commercial businesses. The third priority 
streets are low volume residential streets. The fourth priority areas are alleys and city parking 
lots. 

 
During significant and severe storms, the city must be prepared to move personnel and 
equipment to maintain priority routes first. In fulfilling the need to have all priority streets 
safe and passable, when resources are limited, plowing of all other streets may be stopped at 
any time so resources can be shifted to priority routes. 

 
Unforeseeable circumstances may cause delays in completing assigned plow routes. Such 
circumstances may include weather conditions that endanger the safety of snowplow 
operators and/or safe and effective operation of equipment, commuter traffic, disabled 
vehicles, poor visibility conditions, parked cars along streets, assistance to emergency 
response vehicles, equipment breakdown, and personnel shortages. 

 
6.  Work Schedule for Snowplow Operators 

Snowplow operators will be expected to work their assigned shifts. In severe snow 
emergencies, operators sometimes have to work longer shifts, but will be paid overtime for 
hours in excess of 40 per week, or pursuant to any collective bargaining contract language. 
However, because of budget and safety concerns, no operator shall work more than a twelve-
hour shift in any twenty-four hour period. While work breaks are not guaranteed, generally 
operators will take breaks in accordance with city policy, provided the breaks do not interfere 
with city services or operations. In addition, operators will be allowed sufficient time to eat a 
meal during any shift which is eight or more hours, or as provided in the collective 
bargaining agreement. After a twelve-hour shift, the operators will be replaced if additional 
qualified personnel are available. 

 

7. Traffic Regulations 

 The city recognizes that snowplow operators are exempt from traffic regulations set forth in 

Minnesota Statutes, Chapter 169 while actually engaged in work on streets, except for 

regulations related to driving while impaired and the safety of school children. Pursuant to 

this authority, snowplow operators engaged in snow removal or ice control on city streets 

have discretion to disregard traffic laws set forth in Chapter 169, except for laws relating to 

impaired driving and school children safety, when in their judgment, it is safe to disregard 

such laws. The privileges granted herein to operators of snow removal and ice control 

vehicles shall apply only if the vehicle is equipped with one lighted lamp displaying a 
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flashing, oscillating, or rotating amber light placed in such a position on the vehicle as to be 

visible throughout an arc of 360 degrees. 
 
8.  Weather Conditions 

Snow and ice control operations will be conducted only when weather conditions do not 
endanger the safety of snowplow operators and equipment. Factors that may delay snow and 
ice control operations include severe cold, significant winds, and limited visibility. 

 

9.  Use of Sand, Salt, and Other Chemicals 

The city will use sand, salt, and other chemicals when there are hazardous ice or slippery 

conditions. The city is concerned about the effect of such chemicals on the environment and 

will limit its use for that reason. 

 

10.  Sidewalks 

The city will maintain some of the sidewalks in the city. The list of those sidewalks is 

attached. As there are a limited number of personnel available, the city will only maintain 

these sidewalks after the streets have been plowed. It is the responsibility of the resident 

and/or property owner to remove all accumulated snow from all other sidewalks along public 

streets adjoining their property. This includes any snow plowed from public streets onto the 

sidewalk. 

 

11. Mailboxes 

Damage to a mailbox is a risk that snowplow operators face during their winter plowing 

requirements. The city will conduct a review of each mailbox damage claim to determine 

whether the city has any legal responsibility for the damage and, if so, to replace or provide 

reimbursement for the mailbox. If the city, in its discretion, determines that reimbursement or 

replacement is appropriate, the city may: 

1) At the mailbox owner’s request, replace the mailbox with a standard size, non-decorative 

metal mailbox and replace the support post as necessary with a 4” x 4”, decay resistance 

wood support post, both which will be installed by the city; 

2) Provide reimbursement in a reasonable amount for the mailbox and support posts that 

meet the city’s ordinance standards, as well as state and federal requirements for mailbox 

size, support and placement. 

 

12. Complaint Procedure 

Complaints will be recorded on telephone logs. Calls requiring service will be transferred to 

a work request and forwarded to the appropriate supervisor for scheduling. Emergency 

complaints will be handled in an expeditious manner as resources are available. 

 

13. Deviation from Policy 

The Superintendent of Streets Public Works Director may deviate from this policy when in 

his or her judgment it is in the best interest of the city or is necessary because of budget 

needs or other circumstances. Changes in priorities (lasting more than 4 hours) will be 

documented as to what caused such actions, why the change was necessary, and for how long 

the change is to be in effect. Those city employees and/or contractors affected will be 

notified immediately by radio or cell phone of such changes with all communications logged. 

Information logged will include the time and date of the communication, name of employee 



League of Minnesota Cities Model Policy: 5/10/2022 
Snowplowing Page 4 

contacted, and how they were contacted. Any changes of priorities lasting more than 24 

hours should be made in a written record and the public should be informed of such changes 

through normal methods used by the city for emergency notifications. 

 

14. Review and Modification of Policy 

The Street Superintendent Public Works Director shall keep on file all comments and 

complaints received regarding this policy. The policy will be reviewed periodically. Any 

review will consider comments and complaints since the last review and any other factors 

affecting the policy or its implementation. 



THINGS NEEDED TO ACCOMMODATE

● 1.5-5 Acres, the bigger the better.
● 1-2 picnic tables
● 3-5 parking spots

THINGS THAT WOULD BE PREFERRED

● Slight downhill
● More of a long rectangular area of space.
● Close as possible to Chatfield
● Near a road that's safe to bike on

THINGS THAT ARE OPTIONAL

● Area similar to woods
● Near other parks
● Source of water (For a water fountain or similar apparatus).
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